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DATE: &/8B/92
FROM: STAVROS EMMANOUIL, OSC, EERB, RESPONSE SECTION II

TO: BOWDEN, EERB, (EPA 9538), FAX 312-353-9178

O"MARA, ESS, (EPA 95638), FAX 312-363-9176

BRUCE, EERB, (EPA 9538), FAX 312-353-5178

FARYAN, ORC (EPA 9538), 312-8868-7160

O"RIODAN, OPA (EPA 953B) 312-353-1155

JOHNSON, (EPA 5511), FAX 202-280-8155

KLOPKE, IEPA, FAX 708-531-5830

CONNOLLY, SCHAUMBURG FIRE DEPARTMENT, FAX 708-980-4479
.S. COAST GUARD, DISTRICT 9, FAX 216-522-2738

U.S5. COAST GUARD, DISTRICT 2, FAX 314-539-2649

U.5. FISH AND WILDLIFE SERVICE, ILLINOIS, FAX 308-793-5804

E
Gupﬁuxuzm

SUBJECT: AUTOMATIC INDUSTRIAL PLATING SITE, SCHAUMBURG, COOK
COUNTY, ILLINOIS

POLREP: POLREP 13

SITE NO: PV
o D.0. NO: 7640-05-208
RESPONSZ AUTHORITY: CERCLA
NPL STATUS: NON-NPL .
START DATE: 12/26/91

1. SITE ACTIVITIES

A. Removal activities commenced on 12/26/91 s&and
continue through today. Activities for the week
of 5/04/92-5/09/92 include:

- TAT and ERCS contractors on site for the final
phase of the removal action.

- Staged temporarily 25 drums of Chrome Solids
(Group B), 18 drums of B/N Liquids (Group C), and
18 drums of B/N -S0lids (Group D), in a trailer in
the parking lot. . -

- Demolighed _the building and brbke up the concre:e
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floor. The contaminated parts of the building and
the floor were +transported to Envirosafe for
disposal as a hazardous waste (approximately 210

cubic yards). All the non-hazardous debris wasg
transported to Elgin Wayne Sanitary Landfill
(approximately 285 cubic vardse). All the

contaminated debris that did not make it to the
landfill due to the May 8th deadline was staged in
the parking lot in Hazardous Waste Roll-off boxes.

- Surface was prepared for the placement of the
asphalt. Bide from the asphalt companies were
collected.

- Crew and some equipment were demobed

FUTURE PLANS

A. Transport contaminated building demolition debris =to
landfill.
B. Transport remaining drums for disposal.

C. Repave the site with asphalt.

3. COST INFORMATION

ERCS TAT
Amount
Budgeted $600,000.00 $84,000.,00
Cont to date
(through 05/06/92) $520.943.71 - $60.882.91

Amount Remaining $ 79,506.28 $23,117.08



